Carmel Valley Road Enhancement Project Monthly Update:

Water main relocations.

Continue to lay storm drain structures.

AC paving.

Construction is 16% completed

Contractor start constructing curb & gutter on south side of Carmel Valley Road
Grading operation completed from Sta. 11+00 to 32+00 (from Via Mar Valle to
Via Aprilia)

Constructed underground utilities (Storm drains)

e Archeologist & Biologist are present to monitor excavation work

e Contractor continue to maintain two way traffic during construction



